# Correct Answer !

2 is the correct answer

---

**Which of the following Scrum principles guides planning in a Scrum project?**

1. Time-boxing

2. Value-based prioritization

3. Self-organization

4. Collaboration

# Correct Answer !

1 is the correct answer

---

**What is self-organization?**

1. It refers to emphasizing achieving results by focusing on the needs of the Scrum Team.

2. It refers to delivering maximum business value in a minimum time span.

3. It refers to prioritizing creation of high value deliverables over lower value deliverables

4. It refers to allowing all facets of Scrum process to be observed by everyone.

---

# Correct Answer !

3 is the correct answer

---

**What is value-based prioritization?**

1. It refers to emphasizing achieving results by focusing on the needs of the Scrum Team.

2. It refers to making improvements through adaptation.

3. It refers to prioritizing creation of high value deliverables over lower value deliverables

4. It refers to allowing all facets of Scrum process to be observed by everyone.

# Correct Answer !

4 is the correct answer

---

**What is time-boxing?**

1. It refers to emphasizing achieving results by focusing on the needs of the Scrum Team.

2. It refers to delivering maximum business value in a minimum time span.

3. It refers to prioritizing creation of high value deliverables over lower value deliverables

4. It refers to fixing a certain amount of time for each process and activity in a Scrum project.

# Correct Answer !

1 is the correct answer

---

**What is iterative development?**

1. It refers to using more than one product development cycle to develop the final project deliverables through the learning from the previous development cycles.

2. It refers to developing the final project deliverables in one product development cycle.

3. It refers to developing project deliverables using automated processes.

4. It refers to developing project outputs through detailed upfront planning with emphasis on fixing scope, quality and other project aspects.

# Correct Answer !

2 is the correct answer

---

**What of the following best defines collaboration?**

1. It refers to individual Scrum Team members being aware of each other's work.

2. It refers to the Scrum Core Team working together and interfacing with the stakeholders to create and validate the deliverables of the project to meet the stated goals.

3. It refers to achieving results by focusing on the needs of the Scrum Team.

4. It refers to proposes fixing a certain amount of time for each process and activity in a Scrum project.

# Correct Answer !

1 is the correct answer

---

**Which of the following is emphasized in Scrum framework?**

1. Self-motivation and team responsibility.

2. Delegation of authority through proper planning.

3. Individual responsibilities and accountability.

4. Extensive upfront planning and adherence to the approved plans.

# Correct Answer !

2 is the correct answer

---

**Which of the following is a style of management used in Scrum framework?**

1. Authoritarian

2. Decentralized

3. Persuasive

4. Assertive

# Correct Answer !

3 is the correct answer

---

**Time-boxing is not done in which of the following meetings?**

1. Daily Standup Meeting

2. Sprint Planning Meeting

3. Retrospect Project Meeting

4. Retrospect Sprint Meeting

# Correct Answer !

4 is the correct answer

---

**Which of the following statements on Time-boxing is INCORRECT?**

1. It proposes fixing certain timeframe for each activity.

2. It ensures that Scrum Team members do not take up too much or too little work for a particular period of time.

3. It is a principle through which Scrum framework addresses the project constraint of 'time'.

4. It ensures that there is detailed upfront planning before every Sprint begins.

# Correct Answer !

3 is the correct answer

---

**Which of the following does not aid in ensuring transparency in a Scrum project?**

1. Scrum ensures that the project has an open Prioritized Product Backlog with prioritized User Stories that can be viewed by everyone, both within and outside the Scrum Team.

2. Scrum ensures that there is clear visibility into the team's progress through the use of a Scrumboard, Burndown Chart, and other information radiators.

3. Scrum ensures transparency through detailed upfront planning in which all the key stakeholders participate.

4. Scrum ensures transparency through a Project Vision Statement that is visible to all the internal and external stakeholders.

# Correct Answer !

2 is the correct answer

---

**Which of the following pairs, related to Tuckman's Model of Group Dynamics, is INCORRECTLY matched?**

1. Storming: Team tries to accomplish work

2. Forming: Team is mature with experience

3. Norming: Team begins to sort out internal differences

4. Performing: Team's efficiency is at its optimal level

# Correct Answer !

1 is the correct answer

---

**According to SBOK, which of the following is NOT a core dimension of Collaboration?**

1. Adaptation

2. Appropriation

3. Articulation

4. Awareness

# Correct Answer !

4 is the correct answer

---

**Which of the following is NOT an example of the Scrum principle 'Empirical Process Control'?**

1. Use of Scrumboard to ensure clear visibility into the Scrum Team's progress.

2. Use of Release Planning Schedule to ensure coordination across multiple Scrum Teams.

3. Use of Prioritized Product Backlog to be viewed by internal and external stakeholders.

4. Use of fixed amount of time for each process and activity in a Scrum project.

# Correct Answer !

3 is the correct answer

---

**All the following statements on Scrum Team are correct, EXCEPT:**

1. Provides inputs to creation of Collaboration Plan.

2. Estimates User Stories approved by the Product Owner.

3. Prioritizes items in the Prioritized Product Backlog.

4. Develops Task List.

# Correct Answer !

1 is the correct answer

---

**Through which of the following is Inspection in Scrum NOT depicted?**

1. Determination of order and separation of what is done now from what is to be done later.

2. Use of information radiators to show the progress of the Scrum Team on completing the tasks in a Sprint.

3. Collection of feedback from the customer and other stakeholders to ensure continuous improvement.

4. Approval of completed deliverables after verification for compliance with Acceptance Criteria.

# Correct Answer !

4 is the correct answer

---

**Which of the following statements on colocation is INCORRECT?**

1. It results in low number of frictions among the Scrum Team members.

2. It facilitates formal and informal interaction among the team members.

3. It enables the team members to coordinate, resolve issues and learn from past experience.

4. It enables determination of the order and separation of what must be done now, from what needs to be done later in a Sprint.

# Correct Answer !

3 is the correct answer

**Which of the following is NOT a principle of Scrum?**

1. Value-based Prioritization

2. Time-boxing

3. Stage-by-stage project delivery

4. Self-organization