

2 is the correct answer

Which of the following statements on Scrum team is INCORRECT?

1. A Scrum team generally has 6-10 members.
2. A Scrum Team should be in place before the project is initiated.
3. A Scrum Team will create the deliverables of the project.
4. Length of the Sprint will be agreed between the Product Owner and the Scrum Team.

Correct Answer !

2 is the correct answer

As defined in the SBOK, which of the following is a Scrum Aspect?

1. Initiate
 2. Organization
 3. Scope
 4. Plan
-

Correct Answer !

3 is the correct answer

As defined in the SBOK, which of the following is a Scrum Process?

1. Release
2. Business Justification
3. Create Deliverables
4. Develop User Stories

Correct Answer !

4 is the correct answer

As defined in the SBOK, which of the following a Scrum Principle?

1. Create Sprint Backlog
2. Business Justification
3. Review and Retrospect
4. Value-based Prioritization

Correct Answer !

1 is the correct answer

Which of the following best defines a project?

1. A collaborative enterprise to either create new products or services or to deliver results as defined in the Project Vision Statement.
2. A group of related projects, with the objective to deliver business outcomes as defined in the Program Vision Statement.
3. A collaborative enterprise to sustain the improvements introduced in the operations of an organization.
4. A group of related programs, with the objective to deliver business outcomes as defined in the Portfolio Vision Statement.

Correct Answer !

1 is the correct answer

As defined in the SBOK, which of the following is a phase in Scrum projects?

- 1. Release
 - 2. Starting up
 - 3. Delivering
 - 4. Monitoring
-

Correct Answer !

4 is the correct answer

Which of the following is NOT an advantage of using Scrum to deliver projects?

1. It makes projects adaptable and open to incorporating change.
2. It minimizes non-essential work and leads to higher efficiency levels.
3. It leads to greater levels of motivation among employees.
4. It ensures that all the benefits are delivered at the end of the project.

Correct Answer !

3 is the correct answer

Which of the following meetings is conducted at the beginning of a Sprint?

1. Retrospect Sprint Meeting
2. Daily Standup Meeting
3. Stakeholder Meeting
4. Sprint Review Meeting

Correct Answer !

3 is the correct answer

Which of the following is an output of the Stakeholder meeting?

1. Product Backlog
2. Acceptance criteria
3. Project Vision
4. Roles and Responsibilities

Correct Answer !

1 is the correct answer

Who among the following creates the Prioritized Product Backlog?

1. Product Owner
2. Customer
3. Scrum Team
4. Scrum Master

Correct Answer !

2 is the correct answer

Which of the following statements on Scrum framework is TRUE?

1. Focuses on detailed upfront project planning.
2. Allows teams to take ownership of tasks.
3. Enables delegation of authority from one level to another.
4. Emphasizes individual accountability rather than group accountability.

Correct Answer !

2 is the correct answer

Which of the following meetings is conducted at the end of a Sprint to analyze improvement opportunities for the future Sprints?

1. Sprint Review Meeting
2. Retrospect Sprint Meeting
3. Sprint Planning Meeting
4. Daily Standup Meeting

Correct Answer !

1 is the correct answer

What is sustainable pace?

1. The pace at which the Scrum Team can work and sustain comfortably for an indefinite period of time.
2. The pace at which the Scrum Team converts User Stories into deliverables in a Sprint.
3. The pace at which the Scrum Team releases project deliverables.
4. The pace at which the Scrum Team can work and sustain comfortably in a set of Sprints leading to a product release.

Correct Answer !

4 is the correct answer

Which of the following is NOT a benefit of using Scrum?

1. Ensures that the highest value requirements of the customer are satisfied first as it works on the principle of value-based prioritization.
 2. Leads to a high trust work environment ensuring low friction among employees as it promotes transparency and collaboration.
 3. Leads to an innovative and creative work environment as it creates an environment of introspection, learning and adaptation.
 4. Ensures that products are developed over an agreed period of time as it emphasizes detailed planning at the beginning of the project.
-

Correct Answer !

3 is the correct answer

Which of the following is a benefit of using Scrum?

1. It enables detailed planning at the beginning of the project hence ensures that all the risks are identified and mitigated.
 2. It provides complete control over the project to the Product Owner as he is responsible for all the product development activities in a Sprint.
 3. It is based on the principle value-based prioritization thus ensures that highest value is provided in the shortest period possible.
 4. It is based on the principle of managing by stages thus ensures that all the expected benefits are realized at the end of the project.
-

Correct Answer !

4 is the correct answer

Which of the following processes facilitates coordination among Scrum Teams in a Scrum project?

1. Create Project Vision process
2. Develop Epics process
3. Retrospect Sprint process
4. Conduct and Coordinate Sprints

Correct Answer !

2 is the correct answer

Scrum framework is best suited for which of the following projects?

1. Projects with fixed scope and timelines.
2. Projects with changing requirements.
3. Projects with stable requirements.
4. Projects with defined roles and responsibilities.

Correct Answer !

4 is the correct answer

Which of the following is NOT an advantage of delivering projects using Scrum?

1. Scrum ensures an open work environment through information radiators such as Scrumboard.
 2. Scrum ensures faster resolution to issues through collaboration and colocation of development teams.
 3. Scrum ensures a customer-oriented framework through collaborative approach and emphasis on business value.
 4. Scrum ensures better coordination among teams through an hierarchical organization structure which delegates authority for all the project aspects from higher level to the lower.
-

Correct Answer !

4 is the correct answer

**Which of the following is a constraint when planning, executing, managing, and delivering a Scrum project? i. Time
ii. Cost**

1. Only i
2. Only ii
3. Neither i nor ii
4. Both i and ii